


COFFEE SHOP DATA FLOW DIAGRAM



COFFEE SHOP GANTT CHART

Phase	Key Tasks	Duration	Dependencies	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7
Planning & Architecture	Define objectives, design data flow diagram (Miro), outline KPIs	Week 1	None							
Data Preparation	Convert Excel to CSV, clean and validate data	Week 2	Planning complete							
Data Processing (Databricks)	Apply transformations, create time buckets, compute totals	Week 3	Data prepared							
Analysis (Excel / Power BI)	Build pivot tables, charts, and dashboards	Week 4	Processed data							
Presentation Development	Draft slides, summarize insights, design visuals	Week 5	Analysis complete							
Review & Recommendations	Validate findings, finalize CEO recommendations	Week 6	Presentation draft							
Submission	Upload deliverables to GitHub	Week 7	All tasks complete							